
2005-6 Fermilab Accelerator Experiments Schedule
This Schedule will be updated regularly, as plans change.

Calendar 
Year 2005 2006

Tevatron 
Collider CDF & DZero CDF & DZero

Neutrino 
Program

B  MiniBooNE  MiniBooNE #
MI MINOS MINOS

Meson 
120

MT Test Beam Test Beam
MC E907/MIPP OPEN

The next long Tevatron Shutdown is scheduled to begin on February 27, and is planned to last 14 weeks.
Booster turn on is scheduled to begin May 22, Tevatron on June 2.

# Continuation of MiniBooNE running beyond FY06 requires additional approval.
This draft schedule will be updated as more precise information is made available.
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